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Description of Amendment/Modification

Contract GS-11-P-16-YT-C-7173 for the Design Build to Replace Underground Hot Water Loop (NAC) is hereby
modified (PS03) to add the following items to the Design-Build Hot Water Loop project at the Nebraska Avenue
Complex, 3801 Nebraska Avenue, Washington, DC:

CE# 2 a Testing of Suspected Asbestos Containing Materials (ACM)

CE# 3 & No Cost Time Extension

Administrative change to vendor address. Old address: 200 Federal Street, Ste 435, Camden, NJ 81031
NEW ADDRESS: 339 N FRONT ST STE A, CAMDEN, NJ 81021

original contract amount [ SIEG

Modification AAO1
Modification PS02
Modification PS03

Revised contract amount $1,541,581.46
The period of performance is extended to October 15, 2017. All other terms and conditions remain unchanged.

Should you have any questions regarding this contract, please contact the Contract Specialist
(michele.appello@gsa.gov), or the COR (ian.mattonen@gsa.gov).

GS-11-P-16-YT-C-7173/PS03



SF30 List of Accounting Strings

Accounting String

EN-GS-11-P-16-YT-C-7173.2016.192X.11.P11B0001.PG54.PG413.N20.RDC03439.DC1432NA.080
2NA.CIPIMP.1..

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PG413.K01.RDC03608.DC1432NA.083

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PGL11.V04.RDC03690.DC1432NA.084

GS-11-P-16-YT-C-7173/PS03

..... RDC03439DC143

Amount
Obligated



PAGE OF
5 6
ITEM NO., FORM OR QUAN- UNIT UNIT
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES TITY IS(;IL:JE PRICE AMOUNT

0001 Design/Build Replacement of
Underground Hot Water Loop

The general scope of work will
consist of: inspection, testing,
analysis, design and

installation by a Design/Build

team with a registered
professional engineer. After

the design has been approved,
the Contractor will furnish the
necessary manpower, supervision,
material and equipment to remove
all accessible underground

piping, valves and related
accessories. The Contractor

will install a new corrosion
protected underground piping
system with new valves which
meets the design requirements of
the hot water loop. All design

and work under this scope of

work will be in accordance with
IMC, OSHA, and any applicable
jurisdictional codes or

regulations. PERIOD OF
PERFORMANCE: 120 DAYS FROM NTP
EN-GS-11-P-16-YT-C-7173.2016.192X
.11.P11B0001.PG54.PG413.N20
.RDC03439.DC1432NA.080....
.RDC03439DC1432NA.CIPIMP.1..

obigeteo RN

PoP: 09/08/2016 - 10/15/2017

GENERAL SERVICES ADMINISTRATION

GS-11-P-16-YT-C-7173/PS03



PAGE OF

6 6
ITEM NO., FORM OR QUAN- UNIT UNIT
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES TITY |32'L:JE PRICE AMOUNT

0002 MOD PS02

EMERGENCY UNDERGROUND HOT WA
PIPE REPAIRS. Provide all

materials, equipment, tools,

labor and equipment to excavate

and repair medium temperature

hot water supply and return line.
EN-GS-11-P-16-YT-C-7173.2017.192X
.11.P11B0001.PG54.PG413.K01
.RDC03608.DC1432NA.083.........

obligated: [{S SN

PoP: 09/08/2016 - 10/15/2017

Per the scope of work, provide

testing and sampling of

suspected asbestos containing
materials (ACM) and extend the

POP 229 calendar days to

10/15/2017.
EN-GS-11-P-16-YT-C-7173.2017.192X
.11.P11B0001.PG54.PGL11.V04
.RDC03690.DC1432NA.084.........

obligated [N

PoP: 09/08/2016 - 10/15/2017

GENERAL SERVICES ADMINISTRATION

GS-11-P-16-YT-C-7173/PS03



SCOPE OF WORK
March 23, 3017

Modification: PS 03
CE#:2&3
ADDITION to CONTRACT: $TBD

Contract: GS-11P-16-YT-C-7173
Project: Design Build to Replace Underground Hot Water Loop (NAC)
Funding: BA54

Contractor shall provide all necessary labor, material and equipment necessary to perform the work
described in this modification as an ADDITION to their contract in the amount of $TBD. Contract

completion date shall be extended (see CE#3 below).

CE# 2 — Testing of Suspected Asbestos Containing Materials (ACM)

e Furnish all supervision, equipment, labor and material required for asbestos hazard survey and
sample collection within existing hot water piping project work areas at the following locations:
0 NACS, NAC4, NAC6, NAC7, 13, NAC17, NAC18, NAC19 and 4 existing manholes.

Samples shall be taken from work areas to determine scope of abatement which may be

necessary to complete new piping work (estimated 150 samples).

Provide written report of findings from the sample analysis.

Clean work area.

Alll samples must be collected by accredited AHERA Inspector.

Report should include written description of the sample locations as well as a schematic/graphic

map of sample locations.
CE# 3 — No Cost Time Extension

e Extend the period of performance through October 15, 2017. This extension is required to
accommodate project phasing limitations based on maintaining heating requirements for the NAC

during winter/spring 2017.

Settlement of this change includes all cost, direct, indirect, impact and delay associated with this change
order. The modification includes all fees thereof including overhead (direct and indirect), profit, general

conditions and any addition in time shall relate to the critical path of the project schedule.

All other terms and conditions remain unchanged.



Proposed Change Order 2
DCM " ’

Date: 3/23/2017

Project: GSA NAC Design-Build Hot Water Loop
3801 Nebraska Ave., NW

Washington, DC 20407

Contract No.: GS-11-P-16-YT-C-7173

To: lan Mattonen, Project Manager
US GSA 301 7th Street SW Washington, DC 20407

The Contract is requested to be modified as per the following additional scope:

Subject:
Asbestos Testing - response to SOW PS03

1. Add for all work requested.
(Change Order Amount)
Previous Approved Change Order Amount

(Base Contract)

(New Contract Total) $ 1,485,124.56

Contractor's Request for Change Order - Proposed Scope of Work

Test areas of concern for asbestos to determine scope of necessary abatement, in accordance with GSA
response to RFI #8 and SOW PS03 received March 23, 2017

DCM will provide on-site supervision for our sub-contractor Aerosol Monitoring & Analysis (AMA). DCM will
perform project management duties to include coordinating site access in accordance with project/site
requirements and providing updates to GSA.

AMA's proposal is attached. Testing scope includes NAC 3, 4, 6, 7, 13, 17, 18, and 19 and up to four (4) manholes.
Destructive sampling methods will be employed as part of the investigation. AMA will generate a report of their
findings

DCM ARCHITECTURE & ENGINEERING, LLC




Change Order 002 DATE: 3/23/17

CONTRACT TITLE: Contract: GS-11-P-16-YT-C-7051
GSA NAC Design-Build Hot Water Loop

PRIME CONTRACTOR'S WORK Revisions/Comments

1 E)irect Materials

2 Direct Labor

3 Rental Equipment

4 SUBTOTAL add lines 1-3
5 Prime's Overhead % of line 4
6 Prime's Profit % of line 4
7 GRAND SUBTOTAL add lines4-6

Prime Remarks:

SUB-CONTRACTOR'S WORK Revisions/Comments

8 Direct Materials

9 Direct Labor

10 Rental Equipment

11 SUBTOTAL on Direct add lines 8 - 10
12 Sub-Contractors Overhead % of line 11

13 Sub-Contractors Profit % of line 11

14 SUBTOTAL on Direct add lines 11-13
15 2nd Tier Subcontractor Costs

16 Overhead on 2nd Tier Subcontractor % of line 15
17 SUBTOTAL 2nd Tier add lines 15- 16
18 GRAND SUBTOTAL add lines 14 & 17

Sub Remarks:

19 Prime Grand Subtotal Line 7

20 1st Tier Grand Subtotal Line 18

21 Primes Overhead on 1st Tier Sub % of line 20
22 GRAND SUBTOTAL add lines19-21
23 Primes Bond % of line 22

24 TOTAL COST add lines 22 & 23




Change Order 002

[BREAKDOWN OF DIRECT COSTS

| Date:]

23-Mar-1 7|

Laborer

Carpenter

Electrician

Plumber

Pipefitter

Sheetmetal

JPainter

Superintendant

JProject Assistant

hourl

Man Da

ITEMS OF WORK FOR
Prime Contractor

Qry

General Condition
Site Superintendant
Suitability Coordinator
01 31 00 Project Management & Coordination
01 32 00 Construction Progress Documentation
01 51 00 Temporary Utilities
01 54 00 Construction Aids
01 55 00 Vehicular Access and Parking
01 71 00 Examination & Preperation
01 74 00 Cleaning & Waste Management

DIRECT Prime Contractor's TOTALS

UNIT

MATERIAL

LABOR

EQUIPMENT

Unit Cost Total Cost

Unit Cost

Total Cost

Days|

Rate]

Total

Total (Rental)

$5,700.00

ITEMS OF WORK FOR
Sub-Contractor 1st Tier

Qry

UNIT

subcontractors

Labor

EQU PMENT

Unit Cost Total Cost

Unit Cost

Total Cost

Days

Rate

Total

Survey Contractor
[AMA Asbestos Survey & Testing

DIRECT Contractor's TOTALS

11,190.00




Aerosol Monitoring & Analysis, Inc.

Environmental Consultants

®

March 23, 2017

David W. Carmona

Construction Manager

DCM Architecture & Engineering, LLC
200 Federal Street, Suite 435,
Camden, New Jersey 08103

Re: Project pricing and scope of work for performing an asbestos containing materials (ACM)
investigation of Department of Homeland Security Buildings NAC 3, 4, 6, 7, 13, 17, 18 &
19 and up to four (4) manholes in Washington DC.

Dear Mr. Carmona:

Enclosed is the project pricing and scope of work, as understood by Aerosol Monitoring &
Analysis, Inc. (AMA), for performing an ACM investigation of Department of Homeland Security
Buildings NAC 3, 4, 6, 7, 13, 17, 18 & 19 and up to four (4) manholes in Washington DC. AMA
understands that the focus of this project is to identify and quantify the ACM that may be
disturbed by proposed renovations.

AMA will review the existing documentation, provided by DCM Architecture & Engineering, LLC,
concerning ACM at the site. AMA generated the following assumptions and clarifications in
development of the scope of work:

e An escort or building engineer will provide access to all areas within the scope of work
(SOW). An area, which is not accessible at the time of the investigation, will be denoted
as such in all documents.

e Some areas within the SOW (such as above fixed ceilings or within enclosed pipe
chases) may only be accessed and evaluated through destructive means. AMA will
make assumptions as to their contents based upon similar building conditions. In these
cases, AMA cannot be held responsible for unique situations, which could not be
identified or anticipated. AMA will not use destructive investigation techniques to
evaluate inaccessible areas, unless written permission is provided prior to the
investigation.

e Destructive sampling methods will be employed as a part of this investigation. AMA is
not responsible for any structural or other damage to materials caused by such sampling
methods. AMA will coordinate all sampling efforts with the appropriate personnel to
minimize damage and to choose discrete sample locations.

1331 Ashton Roade P.O. Box 646 eHanover, MD 21076 ¢410-684-3327 ¢ FAX: 410-684-3384
www.amaconsulting.com



ACM INVESTIGATION

AMA'’s personnel will collect bulk samples of suspect ACM associated with the SOW, which
have not been previously identified. ACM, which have been previously identified, will be visually
evaluated, quantified and documented. AMA anticipates collecting up to one hundred forty
(140) samples of suspect ACM for the project. AMA will perform the bulk sampling for ACM as
stipulated in the Environmental Protection Agency (EPA’s) Asbestos Hazard Emergency
Response Act (AHERA) regulation. The samples will be analyzed at a certified laboratory by
polarized light microscopy (PLM) following the EPA method 600/R-93/116, “Method for the
Determination of Asbestos in Bulk Building Materials”.

Due to the resolution limitations with optical microscopy and/or interference from matrix
components, bonded materials, which are reported via PLM as negative or trace (less than one
percent) for asbestos, could contain a significant quantity of asbestos. Therefore, the additional
analytical technique of transmission electron microscopy (TEM) will be used to check for
asbestos fibers below the resolution limits of optical microscopy. Up to ten (10) asbestos bulk
samples will be upgraded to analysis by NY ELAP method 198.4 after gravimetric reduction.

In addition AMA will collect soil samples from potentially contaminated soil associated with the
Department of Homeland Security Buildings NAC 3, 4, 6, 7, 13, 17, 18 & 19, and manholes. The
sample analysis will be qualitative for the presence/ absence of asbestos to determine if the soil
is contaminated. AMA expects to collect up to four (4) soil samples for the project.

In addition AMA will collect settled dust wipe samples of suspect asbestos contaminated areas
associated with the Department of Homeland Security Buildings NAC 3, 4, 6, 7, 13, 17, 18 & 19,
and manholes. The samples will be analyzed for the presence/absence of asbestos in the
settled dust using Transmission Electron microscopy (TEM). AMA expects to collect up to ten
(10) settled dust wipe samples for the project.

All samples will be transported to AMA Analytical Services, Inc. located in Lanham, Maryland.
AMA Analytical, Inc. is accredited to perform asbestos bulk analysis. All laboratory analysis is
based upon a seventy-two hour weekday turnaround.

REPORT GENERATION

Upon completion of the document review, sample analysis, and on-site investigation, AMA will
generate a report of the findings for the identified ACM included in the scope of work. The
report will include an introduction, methodology, results of laboratory analysis, and
recommendation section. AMA will be making one submission of the report. The report will
include a room by room inventory of the ACM that AMA identified during the onsite investigation.



CONTRACT PRICING

DCM Architecture & Engineering, LLC agrees to pay AMA a fixed fee of eleven thousand one
hundred ninety dollars ($11,190.00) for the services described above.

Thank you for considering our company as your environmental consulting firm. We appreciate
the opportunity to serve you and look forward to working with you on this project. If you should
have any questions regarding this proposal please contact us at (410) 684-3327.

Sincerely,

Michael Novak
Project Manager



Proposed Change Order 2
DCM " ’

Date: 3/23/2017

Project: GSA NAC Design-Build Hot Water Loop
3801 Nebraska Ave., NW

Washington, DC 20407

Contract No.: GS-11-P-16-YT-C-7173

To: lan Mattonen, Project Manager
US GSA 301 7th Street SW Washington, DC 20407

The Contract is requested to be modified as per the following additional scope:

Subject:
Asbestos Testing - response to SOW PS03

1. Add for all work requested.
(Change Order Amount)
Previous Approved Change Order Amount

(Base Contract)

(New Contract Total) $ 1,485,124.56

Contractor's Request for Change Order - Proposed Scope of Work

Test areas of concern for asbestos to determine scope of necessary abatement, in accordance with GSA
response to RFI #8 and SOW PS03 received March 23, 2017

DCM will provide on-site supervision for our sub-contractor Aerosol Monitoring & Analysis (AMA). DCM will
perform project management duties to include coordinating site access in accordance with project/site
requirements and providing updates to GSA.

AMA's proposal is attached. Testing scope includes NAC 3, 4, 6, 7, 13, 17, 18, and 19 and up to four (4) manholes.
Destructive sampling methods will be employed as part of the investigation. AMA will generate a report of their
findings

DCM ARCHITECTURE & ENGINEERING, LLC




Change Order 002 DATE: 3/23/17

CONTRACT TITLE: Contract: GS-11-P-16-YT-C-7051
GSA NAC Design-Build Hot Water Loop

PRIME CONTRACTOR' Revisions/Comments

1 Direct Materials

2 Direct Labor

3 Rental Equipment

4 SUBTOTAL add lines 1-3
5 Prime's Overhead % of line 4
6 Prime's Profit % of line 4
7 GRAND SUBTOTAL add lines4-6

Prime Remarks:

SUB-CONTRACTOR'S WORK Revisions/Comments

8 Direct Materials

9 Direct Labor

10 Rental Equipment

11 SUBTOTAL on Direct add lines 8 - 10
12 Sub-Contractors Overhead % of line 11

13 Sub-Contractors Profit % of line 11

14 SUBTOTAL on Direct add lines 11-13
15 2nd Tier Subcontractor Costs

16 Overhead on 2nd Tier Subcontractor % of line 15
17 SUBTOTAL 2nd Tier add lines 15- 16
18 GRAND SUBTOTAL add lines 14 & 17

Sub Remarks:

19 Prime Grand Subtotal Line 7

20 1st Tier Grand Subtotal Line 18

21 Primes Overhead on 1st Tier Sub % of line 20
22 GRAND SUBTOTAL add lines19-21
23 Primes Bond % of line 22

24 TOTAL COST add lines 22 & 2




Change Order 002

[BREAKDOWN OF DIRECT COSTS

| Date:]

23-Mar-1 7|

Laborer
Carpenter
Electrician
Plumber
Pipefitter
Sheetmetal
|Painter

Superintendant

JProject Assistant

hourly

Man Day

ITEMS OF WORK FOR
Prime Contractor

Qry

UNIT

MATERIAL

LABOR

EQUIPMENT

Unit Cost Total Cost

General Condition
Site Superintendant
Suitability Coordinator
01 31 00 Project Management & Coordination
01 32 00 Construction Progress Documentation
01 51 00 Temporary Utilities
01 54 00 Construction Aids
01 55 00 Vehicular Access and Parking
01 71 00 Examination & Preperation
01 74 00 Cleaning & Waste Management

32

JHrs

Hrs
Hrs

DIRECT Prime Contractor's TOTALS

Unit Cost

Total Cost

Days|

Rate]

Total

Total (Rental)

$5,700.00

ITEMS OF WORK FOR
Sub-Contractor 1st Tier
Survey Contractor
AMA Asbestos Survey & Testing

Qry

UNIT

subcontractors

Labor

EQU PMENT

Unit Cost Total Cost

Unit Cost

Total Cost

Days

Rate

Total

DIRECT Contractor's TOTALS

11,190.00




Aerosol Monitoring & Analysis, Inc.

Environmental Consultants

®

March 23, 2017

David W. Carmona

Construction Manager

DCM Architecture & Engineering, LLC
200 Federal Street, Suite 435,
Camden, New Jersey 08103

Re: Project pricing and scope of work for performing an asbestos containing materials (ACM)
investigation of Department of Homeland Security Buildings NAC 3, 4, 6, 7, 13, 17, 18 &
19 and up to four (4) manholes in Washington DC.

Dear Mr. Carmona:

Enclosed is the project pricing and scope of work, as understood by Aerosol Monitoring &
Analysis, Inc. (AMA), for performing an ACM investigation of Department of Homeland Security
Buildings NAC 3, 4, 6, 7, 13, 17, 18 & 19 and up to four (4) manholes in Washington DC. AMA
understands that the focus of this project is to identify and quantify the ACM that may be
disturbed by proposed renovations.

AMA will review the existing documentation, provided by DCM Architecture & Engineering, LLC,
concerning ACM at the site. AMA generated the following assumptions and clarifications in
development of the scope of work:

e An escort or building engineer will provide access to all areas within the scope of work
(SOW). An area, which is not accessible at the time of the investigation, will be denoted
as such in all documents.

e Some areas within the SOW (such as above fixed ceilings or within enclosed pipe
chases) may only be accessed and evaluated through destructive means. AMA will
make assumptions as to their contents based upon similar building conditions. In these
cases, AMA cannot be held responsible for unique situations, which could not be
identified or anticipated. AMA will not use destructive investigation techniques to
evaluate inaccessible areas, unless written permission is provided prior to the
investigation.

e Destructive sampling methods will be employed as a part of this investigation. AMA is
not responsible for any structural or other damage to materials caused by such sampling
methods. AMA will coordinate all sampling efforts with the appropriate personnel to
minimize damage and to choose discrete sample locations.

1331 Ashton Roade P.O. Box 646 eHanover, MD 21076 ¢410-684-3327 ¢ FAX: 410-684-3384
www.amaconsulting.com



ACM INVESTIGATION

AMA'’s personnel will collect bulk samples of suspect ACM associated with the SOW, which
have not been previously identified. ACM, which have been previously identified, will be visually
evaluated, quantified and documented. AMA anticipates collecting up to one hundred forty
(140) samples of suspect ACM for the project. AMA will perform the bulk sampling for ACM as
stipulated in the Environmental Protection Agency (EPA’s) Asbestos Hazard Emergency
Response Act (AHERA) regulation. The samples will be analyzed at a certified laboratory by
polarized light microscopy (PLM) following the EPA method 600/R-93/116, “Method for the
Determination of Asbestos in Bulk Building Materials”.

Due to the resolution limitations with optical microscopy and/or interference from matrix
components, bonded materials, which are reported via PLM as negative or trace (less than one
percent) for asbestos, could contain a significant quantity of asbestos. Therefore, the additional
analytical technique of transmission electron microscopy (TEM) will be used to check for
asbestos fibers below the resolution limits of optical microscopy. Up to ten (10) asbestos bulk
samples will be upgraded to analysis by NY ELAP method 198.4 after gravimetric reduction.

In addition AMA will collect soil samples from potentially contaminated soil associated with the
Department of Homeland Security Buildings NAC 3, 4, 6, 7, 13, 17, 18 & 19, and manholes. The
sample analysis will be qualitative for the presence/ absence of asbestos to determine if the soil
is contaminated. AMA expects to collect up to four (4) soil samples for the project.

In addition AMA will collect settled dust wipe samples of suspect asbestos contaminated areas
associated with the Department of Homeland Security Buildings NAC 3, 4, 6, 7, 13, 17, 18 & 19,
and manholes. The samples will be analyzed for the presence/absence of asbestos in the
settled dust using Transmission Electron microscopy (TEM). AMA expects to collect up to ten
(10) settled dust wipe samples for the project.

All samples will be transported to AMA Analytical Services, Inc. located in Lanham, Maryland.
AMA Analytical, Inc. is accredited to perform asbestos bulk analysis. All laboratory analysis is
based upon a seventy-two hour weekday turnaround.

REPORT GENERATION

Upon completion of the document review, sample analysis, and on-site investigation, AMA will
generate a report of the findings for the identified ACM included in the scope of work. The
report will include an introduction, methodology, results of laboratory analysis, and
recommendation section. AMA will be making one submission of the report. The report will
include a room by room inventory of the ACM that AMA identified during the onsite investigation.



CONTRACT PRICING

DCM Architecture & Engineering, LLC agrees to pay AMA a fixed fee of eleven thousand one
hundred ninety dollars ($11,190.00) for the services described above.

Thank you for considering our company as your environmental consulting firm. We appreciate
the opportunity to serve you and look forward to working with you on this project. If you should
have any questions regarding this proposal please contact us at (410) 684-3327.

Michael Novak
Project Manager





